Rpt-ID: RCPESPRJ Georgia Date: 03/04/2015
User: vepps Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015
to 02/28/2015

Contract Location: Time Allowed: 747  Days

GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD Elapsed Calender Days: 563 Days

Percent Time: 75.37
District: 5 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013
101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/07/2013
Date Notice to Proceed: 08/15/2013
MACON GA 31210-1155 Date Work Began: 11/20/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $3,959,143.28 Counties:
Original Contract Amount $3,675,407.29 Chatham
Funds Available $557,501.88
Percent Complete 85.92%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008276 $3,959,143.28 $3,675,407.29 $557,501.88 85.92% $58,142.02

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14597-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0016

Pay Period:

Date: 03/04/2015
Page 2 of 8

02/01/2015
to 02/28/2015

Project Number:

Federal State Project Number:

0008276

GULFSTREAM RD (CR 9) - WIDENING & RCNS

CSMLP-0008-00(276)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,721,313.09
$680,328.31
$3,401,641.40

$3,401,641.40

$3,401,641.40

Prev to Date
$2,674,799.48

$668,699.90

$3,343,499.38

$0.00 $0.00
$3,343,499.38

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$3,343,499.38

Total Payable:

This Estimate

$46,513.61
$11,628.41
$58,142.02
$0.00
$58,142.02
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$58,142.02



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0016

Date: 03/04/2015
Page 3 of 8

Pay Period: 02/01/2015
to 02/28/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0022 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,502.000 5,370.940
81.000 .000
5,370.940 $.00 $435,046.14
0025 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 4,999.000 3,830.610
TL & H LIME 76.000 20.490
3,851.100 $1,5657.24 $292,683.60
0030 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 3,598.000 3,781.080
MATL & H LIME 80.000 17.290
3,798.370 $1,383.20 $303,869.60
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,559.000 5,406.310
L & H LIME 90.000 .000
5,406.310 $.00 $486,567.90
0045 413-1000 BITUM TACK COAT GL 3,155.000 9,351.000
3.120 .000
9,351.000 $.00 $29,175.12
0048 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 25,414.780
1.000 -114.660
25,300.120 $-114.66 $25,300.12
(IN#1)
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 147.000 754.889
32.000 .000
754.889 $.00 $24,156.45
0051 441-0104 CONC SIDEWALK, 4 IN SY 94.000 102.666
68.250 .000
102.666 $.00 $7,006.95
0054 441-0748 CONCRETE MEDIAN, 6 IN SY 672.000 679.993
37.200 .000
679.993 $.00 $25,295.74



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0016

Date: 03/04/2015
Page 4 of 8

Pay Period: 02/01/2015
to 02/28/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0055 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 900.000 968.222
130.000 .000
968.222 $.00 $125,868.86
0063 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 23.000 30.000
30.250 .000
30.000 $.00 $907.50
0066 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 6.000 32.849
210.000 .000
32.849 $.00 $6,898.29
Category Amount: $2,825.78 $1,762,776.27
Category Number: (0020 DRAINAGE
0075 500-3200 CLASS B CONCRETE cYy 9.000 11.625
395.000 .000
11.625 $.00 $4,591.88
0085 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 373.000 634.125
62.000 .000
634.125 $.00 $39,315.75
0090 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 89.000 112.000
86.000 .000
112.000 $.00 $9,632.00
0100 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 86.000 96.000
116.000 .000
96.000 $.00 $11,136.00
0110 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 137.000 152.000
47.000 .000
152.000 $.00 $7,144.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number:

0016

Date: 03/04/2015
Page 5 of 8

Pay Period:

02/01/2015

to 02/28/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0115 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 5.000
625.000 .000
5.000 $.00 $3,125.00
0120 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 3.000
745.000 .000
3.000 $.00 $2,235.00
0122 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 4.000
1060.000 .000
4.000 $.00 $4,240.00
Category Amount: $0.00 $81,419.63
Category Number: 0030 EROSION CONTROL
0180 163-0232 TEMPORARY GRASSING AC 6.000 915
840.000 2.776
3.691 $2,331.84 $3,100.44
0185 163-0240 MULCH TN 88.000 35.000
199.500 8.145
43.145 $1,624.93 $8,607.43
0255 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 2.000
165.000 1.000
3.000 $165.00 $495.00
0265 171-0030 TEMPORARY SILT FENCE, TYPE C LF 15,342.000 8,787.000
3.150 1,603.500
10,390.500 $5,051.03 $32,730.08
0290 700-8000 FERTILIZER MIXED GRADE TN 7.000 3.125
577.500 .600
3.725 $346.50 $2,151.19
Category Amount: $9,519.30 $47,084.14



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0016

Date: 03/04/2015
Page 6 of 8

Pay Period: 02/01/2015
to 02/28/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0300 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 195.000 .000
13.650 194.400
194.400 $2,653.56 $2,653.56
0302 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 23.000 .000
14.700 22.500
22.500 $330.75 $330.75
0305 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 271.000 82.500
14.700 188.100
270.600 $2,765.07 $3,977.82
0315 636-2070 GALV STEEL POSTS, TP 7 LF 931.000 130.000
5.250 801.000
931.000 $4,205.25 $4,887.75
0320 636-2080 GALV STEEL POSTS, TP 8 LF 31.000 .000
8.400 31.000
31.000 $260.40 $260.40
0321 636-2090 GALV STEEL POSTS, TP 9 LF 193.000 96.000
6.300 97.000
193.000 $611.10 $1,215.90
0324 652-0100 PAVEMENT MARKING, RR-HWY CROSSING SYM EA 9.000 .000
367.500 9.000
9.000 $3,307.50 $3,307.50
0325 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 31.000 .000
78.750 11.000
11.000 $866.25 $866.25
0326 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 6.000 .000
99.750 6.000
6.000 $598.50 $598.50



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14597-13-000-0 Estimate Number: 0016

Date: 03/04/2015
Page 7 of 8

Pay Period: 02/01/2015
to 02/28/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0345 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 15,370.000 .000
0.370 17,900.000
17,900.000 $6,623.00 $6,623.00
0350 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 10,580.000 .000
0.370 17,554.000
17,554.000 $6,494.98 $6,494.98
0355 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 409.000 .000
7.880 256.990
256.990 $2,025.08 $2,025.08
0360 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 1,725.000 .000
2.630 1,963.119
1,963.119 $5,163.00 $5,163.00
0365 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 435.000 .000
0.260 926.000
926.000 $240.76 $240.76
0369 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 3,090.000 .000
0.260 3,674.000
3,674.000 $955.24 $955.24
0370 653-4830 THERMOPLASTIC SKIP TRAF STRIPE, 18 IN, WH GLF 380.000 .000
1.310 182.000
182.000 $238.42 $238.42
0374 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 625.000 .000
3.680 312.111
312.111 $1,148.57 $1,148.57
0375 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 12,240.000 .000
3.150 1,475.479
1,475.479 $4,647.76 $4,647.76



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14597-13-000-0 Estimate Number: 0016

Date: 03/04/2015
Page 8 of 8

Pay Period: 02/01/2015
to 02/28/2015

Project Number 0008276

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0380 654-1001 RAISED PVMT MARKERS TP 1 EA 154.000 .000
5.250 432.000
432.000 $2,268.00 $2,268.00
0385 654-1003 RAISED PVMT MARKERS TP 3 EA 62.000 .000
5.250 75.000
75.000 $393.75 $393.75
Category Amount: $45,796.94 $48,296.99
Category Number: (0050 TRAFFIC SIGNAL
0408 441-0108 CONC SIDEWALK, 8 IN SY 30.000 35.000
78.750 .000
35.000 $.00 $2,756.25
Category Amount: $0.00 $2,756.25

Project Total Amount: $58,142.02

$3,401,641.40



